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ESTIMATE RUN 08/03/2021

ESTIMATE SUMMARY 06:49:02

CONTID: C21986         ESTIMATE NO: 0003 PROG 2005

PCN: 21986-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B 1ST STREET AND GRAND AVENUE PERCENT TIME:

PROJECT NO: NHPP070A-030                  

I-70B 1ST STREET AND GRAND AVE

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,359,958.86 PARTICIPATING $ $ 1,941,999.79

AWARD PROJECT AMT: 13,636,670.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
105,425.64

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -54,660.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.39

WORK DAYS

WORK DAYS

29.18%

10,169,870.60

1,941,999.79

2,047,425.43

1,992,765.43

$

$

$

$

4,190,088.26

0.00

4,190,088.26

153,038.64

4,343,126.90

-104,102.65

0.00

4,239,024.25

0.00

AMOUNT DUE 4,239,024.25 1,992,765.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,992,765.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

56.5 TIME ALLOW: 180

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/10/2021

05/10/2021

07/31/2021

03/11/2021

03/26/2021

04/02/2021

05/10/2021
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PCN: 21986-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.700

0.300

201-00000  
 

25,000.001.000

7,500.00

1.000

L S 

25,000.00000

0010 *Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

7.000

EACH

260.00000

0015 *Removal of Tree 39.000

0.000

202-00010  
 

15,210.0039.000

0.00

39.000

EACH

390.00000

0020 *Removal of Inlet 3.000

4.000

202-00019  
 

9,310.007.000

5,320.00

14.000

EACH

1,330.00000

0025 *Removal of Manhole 6.000

4.000

202-00021  
 

13,300.0010.000

5,320.00

11.000

EACH

1,330.00000

0030 *Removal of Fire Hydrant 1.000

2.000

202-00031  
 

1,620.003.000

1,080.00

4.000

EACH

540.00000

0035 *Removal of Valve 1.000

4.000

202-00032  
 

1,575.005.000

1,260.00

7.000

EACH

315.00000

0040 *Removal of Pipe 1,065.000

892.000

202-00035  
 

41,097.001,957.000

18,732.00

2,746.000

LF  

21.00000

0045 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

750.00000

0050 Removal of Bollard 3.000

0.000

202-00039  
 

375.003.000

0.00

6.000

EACH

125.00000

0055 * Removal of Electrical Equipment 0.000

0.600

202-00047  
 

3,000.000.600

3,000.00

1.000

L S 

5,000.00000
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PCN: 21986-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Barricade (Planter) 1.000

0.000

202-00070  
 

1,000.001.000

0.00

2.000

EACH

1,000.00000

0065 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

2.000

EACH

500.00000

0070 Removal of Wall 188.000

0.000

202-00155  
 

2,350.00188.000

0.00

188.000

LF  

12.50000

0075 Removal of Concrete Median Cover Material 27.000

2,131.000

202-00190  
 

26,975.002,158.000

26,637.50

2,158.000

SY  

12.50000

0080 Removal of Sidewalk 263.000

966.000

202-00200  
 

10,753.751,229.000

8,452.50

2,591.000

SY  

8.75000

0085 Removal of Curb 207.000

161.000

202-00201  
 

2,484.00368.000

1,086.75

1,552.000

LF  

6.75000

0090 Removal of Gutter 22.000

176.000

202-00202  
 

2,673.00198.000

2,376.00

373.000

LF  

13.50000

0095 Removal of Gutter (Channel Drain) 0.000

0.000

202-00202  
 

0.000.000

0.00

15.000

LF  

65.00000

0100 Removal of Curb and Gutter 1,028.000

5,103.000

202-00203  
 

35,559.806,131.000

29,597.40

10,396.000

LF  

5.80000

0105 Removal of Concrete Pavement 10.000

366.000

202-00210  
 

3,816.40376.000

3,714.90

1,793.000

SY  

10.15000

0110 *Removal of Asphalt Mat 1,502.000

2,875.000

202-00220  
 

7,878.604,377.000

5,175.00

39,401.000

SY  

1.80000
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PCN: 21986-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

8,928.000

SY  

3.75000

0120 *Removal of Pavement Marking (Grinding) 0.000

0.000

202-00250  
 

0.000.000

0.00

7,876.000

SF  

6.95000

0125 *Removal of Pavement Marking (Temporary) 0.000

0.000

202-00250  
 

0.000.000

0.00

7,031.000

SF  

1.50000

0130 *Removal of Light Standard Foundation 11.000

4.000

202-00705  
 

12,150.0015.000

3,240.00

35.000

EACH

810.00000

0135 *Removal of Overhead Sign Structure 0.000

1.000

202-00805  
 

5,040.001.000

5,040.00

2.000

EACH

5,040.00000

0140 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

48.000

EACH

110.00000

0145 *Removal of Sign (Special) (Large) 3.000

0.000

202-00815  
 

2,595.003.000

0.00

6.000

EACH

865.00000

0150 *Removal of Sign (Special) (Small) 4.000

0.000

202-00815  
 

940.004.000

0.00

4.000

EACH

235.00000

0155 *Removal of Pull Box 2.000

2.000

202-00827  
 

1,080.004.000

540.00

42.000

EACH

270.00000

0160 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

43,000.00000

0165 *Removal of Traffic Signal Pole 1.000

2.000

202-00840  
 

9,900.003.000

6,600.00

3.000

EACH

3,300.00000
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PCN: 21986-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal of Fence 210.000

0.000

202-01000  
 

1,239.00210.000

0.00

210.000

LF  

5.90000

0175 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

40.000

LF  

40.00000

0180 Removal of Guardrail Type 7 0.000

1,139.000

202-01170  
 

13,668.001,139.000

13,668.00

1,349.000

LF  

12.00000

0185 Unclassified Excavation (Complete In Place) 7,297.000

2,213.000

203-00010  
 

304,320.009,510.000

70,816.00

19,672.000

CY  

32.00000

0190 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

15.000

HOUR

125.00000

0195 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

150.00000

0200 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

95.50000

0205 *Potholing 154.000

25.000

203-01597  
 

58,175.00179.000

8,125.00

220.000

HOUR

325.00000

0210 Laborer 3.000

1.000

203-02330  
 

148.004.000

37.00

50.000

HOUR

37.00000

0215 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

563.000

CY  

26.65000

0220 *Structure Backfill (Flow-Fill) 0.000

25.000

206-00065  
 

2,750.0025.000

2,750.00

25.000

CY  

110.00000
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PCN: 21986-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Structure Backfill (Class 1) 0.000

257.000

206-00100  
 

13,878.00257.000

13,878.00

362.000

CY  

54.00000

0230 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

1,178.000

CY  

52.00000

0235 *Erosion Log Type 1 (12 Inch) 100.000

15.000

208-00002  
 

345.00115.000

45.00

2,400.000

LF  

3.00000

0240 *Aggregate Bag 136.000

136.000

208-00035  
 

1,088.00272.000

544.00

836.000

LF  

4.00000

0245 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

12,000.00000

0250 *Storm Drain Inlet Protection (Type I) 0.000

190.000

208-00051  
 

1,140.00190.000

1,140.00

232.000

LF  

6.00000

0255 *Storm Drain Inlet Protection (Type II) 15.000

11.000

208-00054  
 

6,968.0026.000

2,948.00

26.000

EACH

268.00000

0260 *Storm Drain Inlet Protection (Type III) 3.000

6.000

208-00056  
 

1,800.009.000

1,200.00

9.000

EACH

200.00000

0265 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

9,500.00000

0270 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

41.00000

0275 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

110.00000
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PCN: 21986-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Sweeping (Sediment Removal) 21.000

33.000

208-00106  
 

6,750.0054.000

4,125.00

100.000

HOUR

125.00000

0285 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

42.00000

0290 Erosion Control Management 12.000

7.000

208-00207  
 

950.0019.000

350.00

100.000

DAY 

50.00000

0295 Reset Structure (Bus Shelter) 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

5,650.00000

0300 *Reset Luminaire 0.000

0.000

210-00760  
 

0.000.000

0.00

8.000

EACH

345.00000

0305 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

440.00000

0310 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

750.00000

0315 *Reset Wiring 0.000

0.400

210-00861  
 

3,130.000.400

3,130.00

1.000

L S 

7,825.00000

0320 *Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

7.000

EACH

1,175.00000

0325 *Reset Coordination Unit (Ethernet Switch) 0.000

0.000

210-00870  
 

0.000.000

0.00

4.000

EACH

620.00000

0330 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

2.000

EACH

1,610.00000



CONTID: C21986         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21986-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Adjust Structure 0.000

0.000

210-04000  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0340 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

23.000

EACH

1,350.00000

0345 *Modify Manhole 2.000

2.000

210-04015  
 

11,000.004.000

5,500.00

4.000

EACH

2,750.00000

0350 *Modify Inlet 0.000

3.000

210-04020  
 

8,250.003.000

8,250.00

3.000

EACH

2,750.00000

0355 *Modify Structure (Special) 0.000

0.000

210-04027  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0360 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

20.000

EACH

675.00000

0365 Adjust Valve Box (Special) 0.000

0.000

210-04051  
 

0.000.000

0.00

1.000

EACH

600.00000

0370 *Adjust Water Meter 0.000

0.000

210-04060  
 

0.000.000

0.00

2.000

EACH

695.00000

0375 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

9,190.000

SF  

0.85000

0380 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

502.000

LB  

1.45000

0385 *Compost (Mechanically Applied) 0.000

0.000

212-00701  
 

0.000.000

0.00

61.000

CY  

63.80000
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PCN: 21986-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

334.000

LB  

0.80000

0395 *Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

1.460

ACRE

1,435.00000

0400 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.460

ACRE

4,850.00000

0405 *Inorganic Mulch (1 1/2"-2" Black Granite Rock) 0.000

0.000

213-00065  
 

0.000.000

0.00

57.000

CY  

105.00000

0410 *Inorganic Mulch (1 1/2"-2" Rose Granite Rock) 0.000

0.000

213-00065  
 

0.000.000

0.00

248.000

CY  

121.00000

0415 *Inorganic Mulch (6" to 8" Gray Cobble) 0.000

0.000

213-00065  
 

0.000.000

0.00

1,082.000

CY  

81.00000

0420 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.460

ACRE

2,395.00000

0425 *Concrete Landscape Border 0.000

0.000

213-00300  
 

0.000.000

0.00

90.000

LF  

10.45000

0430 *Metal Landscape Border (1/4x5 Inch) 0.000

0.000

213-00470  
 

0.000.000

0.00

1,457.000

LF  

9.15000

0435 *Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

138.000

EACH

610.00000

0440 *Landscape Boulder (Special) 0.000

0.000

213-00705  
 

0.000.000

0.00

58.000

EACH

2,300.00000
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PCN: 21986-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

27.000

EACH

510.00000

0450 * (SNC #1) Nursery Stock Container 0.000

0.000

214-01420  
 

0.000.000

0.00

447.000

EACH

20.35000

0455 *(SNC #5) Nursery Stock Container 0.000

0.000

214-01421  
 

0.000.000

0.00

611.000

EACH

59.70000

0460 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

325.000

SY  

2.00000

0465 *Wildlife Biologist 10.000

0.000

240-00000  
 

950.0010.000

0.00

100.000

HOUR

95.00000

0470 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

105.00000

0475 *Environmental Health and Safety Management 0.600

0.000

250-00010  
 

2,700.000.600

0.00

1.000

L S 

4,500.00000

0480 Monitoring Technician 53.000

0.000

250-00050  
 

1,590.0053.000

0.00

300.000

HOUR

30.00000

0485 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

100.000

HOUR

100.00000

0490 Hazardous Waster Disposal (Radioactive) 1,094.000

0.000

250-00224  
 

21,880.001,094.000

0.00

2,500.000

CY  

20.00000

0495 *Aggregate Base Course (Class 1) 560.000

1,124.000

304-01005  
 

77,464.001,684.000

51,704.00

1,779.000

CY  

46.00000
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PCN: 21986-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Aggregate Base Course (Class 3) 0.000

0.000

304-03005  
 

0.000.000

0.00

3,467.000

CY  

42.00000

0505 *Aggregate Base Course (Class 6) 0.000

782.000

304-06007  
 

53,958.00782.000

53,958.00

7,783.000

CY  

69.00000

0510 Hot Mix Asphalt (Patching) (Asphalt) 1,466.000

2,224.000

403-00721  
 

92,250.003,690.000

55,600.00

3,690.000

SY  

25.00000

0515 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

3,067.090

TON 

105.00000

0520 Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

109.790

TON 

500.00000

0525 Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

0.000.000

0.00

74.240

TON 

400.00000

0530 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,054.000

GAL 

1.40000

0535 *Concrete Pavement (6 Inch) 0.000

16.000

412-00600  
 

1,080.0016.000

1,080.00

984.000

SY  

67.50000

0540 *Concrete Pavement (9-1/2 Inch) 0.000

0.000

412-00950  
 

0.000.000

0.00

30,046.000

SY  

79.75000

0545 *Concrete Pavement (10-1/2 Inch) 0.000

0.000

412-01050  
 

0.000.000

0.00

5,814.000

SY  

87.15000

0550 *Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

17.000

SY  

29.00000
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0555 *Drilled Shaft (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

25.000

LF  

480.00000

0560 *Drilled Shaft (36 Inch) 76.000

19.000

503-00036  
 

60,800.0095.000

12,160.00

114.000

LF  

640.00000

0565 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

15.000

LF  

765.00000

0570 *Drilled Shaft (48 Inch) 84.000

21.000

503-00048  
 

81,900.00105.000

16,380.00

146.000

LF  

780.00000

0575 *Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

42.000

LF  

760.00000

0580 *Stone Landscape Wall 0.000

2,539.000

504-08050  
 

109,177.002,539.000

109,177.00

2,539.000

SF  

43.00000

0585 *Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

311.000

SF  

53.00000

0590 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

8.000

CY  

435.00000

0595 Geogrid Reinforcement 237.000

1,002.000

506-01020  
 

2,168.251,239.000

1,753.50

5,200.000

SY  

1.75000

0600 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

9.000

CY  

455.00000

0605 *Hand Rail 0.000

0.000

514-00100  
 

0.000.000

0.00

59.000

LF  

296.00000
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0610 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

5.600

CY  

440.00000

0615 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

3.000

CY  

445.00000

0620 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

159.000

CY  

380.00000

0625 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

215.000

SY  

105.00000

0630 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

9,135.000

LB  

2.25000

0635 *12 Inch Reinforced Concrete Pipe (Complete In Place) 154.000

22.000

603-01125  
 

19,008.00176.000

2,376.00

176.000

LF  

108.00000

0640 *18 Inch Reinforced Concrete Pipe (Complete In Place) 876.000

743.000

603-01185  
 

199,137.001,619.000

91,389.00

1,920.000

LF  

123.00000

0645 *24 Inch Reinforced Concrete Pipe (Complete In Place) 528.000

277.000

603-01245  
 

165,025.00805.000

56,785.00

1,148.000

LF  

205.00000

0650 *30 Inch Reinforced Concrete Pipe (Complete In Place) 227.000

456.000

603-01305  
 

187,825.00683.000

125,400.00

683.000

LF  

275.00000

0655 *42 Inch Reinforced Concrete Pipe (Complete In Place) 309.000

48.000

603-01425  
 

105,315.00357.000

14,160.00

357.000

LF  

295.00000

0660 *23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

136.000

160.000

603-02185  
 

28,120.00296.000

15,200.00

509.000

LF  

95.00000
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0665 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

52.000

0.000

603-02245  
 

19,760.0052.000

0.00

57.000

LF  

380.00000

0670 *23x14 Inch Reinforced Concrete End Section Elliptical 2.000

1.000

603-05118  
 

3,705.003.000

1,235.00

4.000

EACH

1,235.00000

0675 *Inlet Type C (5 Foot) 1.000

3.000

604-00305  
 

12,032.004.000

9,024.00

6.000

EACH

3,008.00000

0680 *Inlet Type 16 (5 Foot) 1.000

1.000

604-16005  
 

8,800.002.000

4,400.00

2.000

EACH

4,400.00000

0685 *Inlet Type 16 (10 Foot) 0.000

4.000

604-16010  
 

25,300.004.000

25,300.00

4.000

EACH

6,325.00000

0690 *Inlet Type 16 (Double) (5 Foot) 2.000

5.000

604-16505  
 

60,445.007.000

43,175.00

8.000

EACH

8,635.00000

0695 *Inlet Type 16 (Double) (10 Foot) 2.000

0.000

604-16510  
 

24,880.002.000

0.00

2.000

EACH

12,440.00000

0700 *Inlet Special (10 Foot) 1.000

0.000

604-19010  
 

6,800.001.000

0.00

1.000

EACH

6,800.00000

0705 *Inlet Type R  L 5 (5 Foot) 4.000

5.000

604-19105  
 

56,250.009.000

31,250.00

18.000

EACH

6,250.00000

0710 *Inlet Type R  L 5 (10 Foot) 0.000

5.000

604-19110  
 

46,250.005.000

46,250.00

6.000

EACH

9,250.00000

0715 *Inlet Type R  L 10 (5 Foot) 0.000

1.000

604-19205  
 

11,000.001.000

11,000.00

2.000

EACH

11,000.00000
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0720 *Inlet Type R  L 15 (5 Foot) 0.000

1.000

604-19305  
 

13,000.001.000

13,000.00

1.000

EACH

13,000.00000

0725 *Inlet Special (Trench Drain) (4 Inch Width) 0.000

0.000

604-19704  
 

0.000.000

0.00

94.000

LF  

160.00000

0730 *Manhole Slab Base (5 Foot) 0.000

1.000

604-30005  
 

4,800.001.000

4,800.00

2.000

EACH

4,800.00000

0735 *Manhole Slab Base (10 Foot) 10.000

8.000

604-30010  
 

111,600.0018.000

49,600.00

20.000

EACH

6,200.00000

0740 *Manhole Slab Base (15 Foot) 4.000

0.000

604-30015  
 

33,200.004.000

0.00

4.000

EACH

8,300.00000

0745 *Manhole Box Base (5 Foot) 0.000

1.000

604-31005  
 

9,700.001.000

9,700.00

1.000

EACH

9,700.00000

0750 *Manhole Box Base (10 Foot) 3.000

0.000

604-31010  
 

42,000.003.000

0.00

4.000

EACH

14,000.00000

0755 *Manhole Box Base (15 Foot) 2.000

0.000

604-31015  
 

30,000.002.000

0.00

2.000

EACH

15,000.00000

0760 *Manhole Special (5 Foot) 0.000

0.000

604-39005  
 

0.000.000

0.00

1.000

EACH

4,400.00000

0765 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

750.000

LF  

29.00000

0770 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

2,100.00000
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0775 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

3,400.00000

0780 Fence (Plastic) 694.000

524.000

607-11525  
 

4,263.001,218.000

1,834.00

1,250.000

LF  

3.50000

0785 *Concrete Sidewalk (6 Inch) 0.000

505.000

608-00006  
 

25,755.00505.000

25,755.00

4,043.000

SY  

51.00000

0790 *Concrete Curb Ramp 0.000

30.000

608-00010  
 

1,545.0030.000

1,545.00

889.000

SY  

51.50000

0795 *Curb Ramp (Temporary Perpendicular) 0.000

0.000

608-00017  
 

0.000.000

0.00

4.000

EACH

670.00000

0800 *Curb Ramp (Temporary Parallel) (Single) 0.000

0.000

608-00018  
 

0.000.000

0.00

4.000

EACH

470.00000

0805 *Sidewalk Drain 0.000

0.000

608-10010  
 

0.000.000

0.00

7.000

EACH

400.00000

0810 *Curb Type 2 (Section B) (Special) 0.000

0.000

609-20000  
 

0.000.000

0.00

444.000

LF  

23.45000

0815 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

484.000

LF  

16.75000

0820 *Curb Type 2 (Section M) 0.000

0.000

609-20011  
 

0.000.000

0.00

43.000

LF  

27.00000

0825 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

7,530.000

LF  

19.75000
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0830 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

48.000

LF  

25.00000

0835 *Curb and Gutter Type 2 (Section I-M) (Special) 0.000

0.000

609-21013  
 

0.000.000

0.00

93.000

LF  

25.25000

0840 *Curb and Gutter Type 2 (Section II-B) 0.000

1,134.000

609-21020  
 

26,082.001,134.000

26,082.00

7,405.000

LF  

23.00000

0845 *Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

0.000.000

0.00

1,783.000

LF  

25.00000

0850 *Gutter Type 2 (Variable) 0.000

0.000

609-24100  
 

0.000.000

0.00

52.000

LF  

33.00000

0855 *Median Cover Material (Decorative) 0.000

0.000

610-00010  
 

0.000.000

0.00

1,783.000

SF  

7.50000

0860 *Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

30,475.000

SF  

7.60000

0865 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

2.000

EACH

22.00000

0870 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

6.000

EACH

24.20000

0875 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

1.000

EACH

26.40000

0880 *2 Inch Electrical Conduit 93.000

252.000

613-00200  
 

7,503.75345.000

5,481.00

345.000

LF  

21.75000
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0880 MATERIAL ALLOWANCE 2 inch Electrical Conduit 245.000

-245.000

0.000.000

-323.40LF  

1.32000

0885 *2 Inch Electrical Conduit (Bored) 0.000

364.000

613-00206  
 

11,921.00364.000

11,921.00

740.000

LF  

32.75000

0885 MATERIAL ALLOWANCE 2 inch Electrical Conduit (Bored) 740.000

-364.000

496.32376.000

-480.48LF  

1.32000

0890 *3 Inch Electrical Conduit 88.000

102.000

613-00300  
 

4,370.00190.000

2,346.00

966.000

LF  

23.00000

0890 MATERIAL ALLOWANCE 3 inch Conduit (Red) 878.000

-102.000

1,893.44776.000

-248.88LF  

2.44000

0895 *3 Inch Electrical Conduit (Bored) 832.000

5,036.000

613-00306  
 

199,512.005,868.000

171,224.00

8,828.000

LF  

34.00000

0895 MATERIAL ALLOWANCE 3 inch conduit (Bored) 7,996.000

-5,036.000

7,222.402,960.000

-12,287.84LF  

2.44000

0900 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

330.000

LF  

25.00000

0905 *2 Inch Electrical Conduit (Plastic) 1,103.000

948.000

613-01200  
 

53,838.752,051.000

24,885.00

4,885.000

LF  

26.25000

0905 MATERIAL ALLOWANCE 2 inch Eectrical Conduit (Red) 3,782.000

-948.000

3,740.882,834.000

-1,251.36LF  

1.32000

0910 *Type One Pull Box 0.000

5.000

613-07001  
 

4,875.005.000

4,875.00

28.000

EACH

975.00000
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0910 MATERIAL ALLOWANCE Type One Pull Box 28.000

-5.000

4,393.0023.000

-955.00EACH

191.00000

0915 *Type Two Pull Box 0.000

1.000

613-07002  
 

1,165.001.000

1,165.00

24.000

EACH

1,165.00000

0915 MATERIAL ALLOWANCE Type Two Pull Box 24.000

-1.000

5,106.0023.000

-222.00EACH

222.00000

0920 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

12.000

EACH

1,900.00000

0920 MATERIAL ALLOWANCE Type Four Pull Box 12.000

0.000

6,180.0012.000

0.00EACH

515.00000

0925 *Type Five Pull Box 0.000

1.000

613-07005  
 

2,430.001.000

2,430.00

4.000

EACH

2,430.00000

0925 MATERIAL ALLOWANCE Type Five Pull Box 4.000

-1.000

2,109.003.000

-703.00EACH

703.00000

0930 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

7.000

EACH

1,880.00000

0935 *Wiring 0.000

0.300

613-10000  
 

15,900.000.300

15,900.00

1.000

L S 

53,000.00000

0940 *Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

5.000

EACH

1,250.00000

0945 *Light Standard Foundation 0.000

5.000

613-40010  
 

7,475.005.000

7,475.00

42.000

EACH

1,495.00000
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0950 *Meter Power Pedestal 0.000

0.000

613-50109  
 

0.000.000

0.00

4.000

EACH

1,750.00000

0955 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

712.000

SF  

24.00000

0960 *Sign Panel (Class I) (Install Only) 0.000

0.000

614-00025  
 

0.000.000

0.00

5.000

SF  

8.80000

0965 *Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

0.000.000

0.00

14.000

EACH

550.00000

0970 *Sign Panel (Class II) (Install Only) 0.000

0.000

614-00027  
 

0.000.000

0.00

25.000

SF  

11.00000

0975 *Sign Panel (Class III) (Install Only) 0.000

0.000

614-00028  
 

0.000.000

0.00

325.000

SF  

19.80000

0980 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

6.000

EACH

247.50000

0985 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

51.000

EACH

525.00000

0990 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

575.00000

0995 *Monotube Overhead Sign Cantilever (14 Inch Diameter) 0.000

0.000

614-31400  
 

0.000.000

0.00

1.000

EACH

28,000.00000

1000 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

40,000.00000
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1005 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

28.000

EACH

815.00000

1010 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

71.000

EACH

1,225.00000

1015 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

1,500.00000

1020 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

7.000

EACH

1,750.00000

1025 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

4.000

EACH

35,000.00000

1025 MATERIAL ALLOWANCE Controller Cabinet 0.000

4.000

35,097.604.000

35,097.60EACH

8,774.40000

1030 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

28.000

EACH

525.00000

1035 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

11.000

EACH

1,395.00000

1040 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

14.000

EACH

11,000.00000

1040 MATERIAL ALLOWANCE Traffic Equipment 0.000

14.000

86,800.0014.000

86,800.00EACH

6,200.00000

1045 *Traffic Signal-Light Pole Steel (2 Mast Arm) 0.000

0.000

614-81020  
 

0.000.000

0.00

1.000

EACH

46,000.00000
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CAT NO0200 ROADWAY 

1050 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

19,000.00000

1055 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

19,500.00000

1060 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

3.000

EACH

20,000.00000

1065 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

2.000

EACH

26,000.00000

1070 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

4.000

EACH

26,000.00000

1075 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

1.000

EACH

30,000.00000

1080 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

4.000

EACH

2,200.00000

1085 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

420.000

LF  

13.00000

1090 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

5,600.00000

1095 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

12,000.00000

1100 *Water Meter and Vault 0.000

0.000

619-00000  
 

0.000.000

0.00

7.000

EACH

905.00000
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1105 *Connect To Existing Waterline 6.000

3.000

619-00007  
 

5,265.009.000

1,755.00

19.000

EACH

585.00000

1110 *3/4 Inch Copper Pipe 12.000

0.000

619-40060  
 

1,164.0012.000

0.00

22.000

LF  

97.00000

1115 *1 Inch Copper Pipe 0.000

0.000

619-40080  
 

0.000.000

0.00

170.000

LF  

99.50000

1120 *2 Inch Copper Pipe 0.000

0.000

619-40160  
 

0.000.000

0.00

39.000

LF  

88.00000

1125 *6 Inch Plastic Pipe 20.000

171.000

619-50480  
 

16,235.00191.000

14,535.00

225.000

LF  

85.00000

1130 *8 Inch Plastic Pipe 125.000

259.000

619-50640  
 

28,800.00384.000

19,425.00

448.000

LF  

75.00000

1135 *6 Inch Gate Valve 0.000

3.000

619-75048  
 

3,120.003.000

3,120.00

5.000

EACH

1,040.00000

1140 *8 Inch Gate Valve 0.000

1.000

619-75064  
 

1,440.001.000

1,440.00

2.000

EACH

1,440.00000

1145 *6 Inch Fire Hydrant 1.000

4.000

619-78048  
 

17,750.005.000

14,200.00

5.000

EACH

3,550.00000

1150 Detour 0.000

4,246.000

621-00430  
 

148,610.004,246.000

148,610.00

4,500.000

SY  

35.00000

1155 Shelter (Install Only) 0.000

0.000

622-00096  
 

0.000.000

0.00

1.000

EACH

5,700.00000
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1160 Trash Receptacle 0.000

0.000

622-00350  
 

0.000.000

0.00

2.000

EACH

600.00000

1165 *Irrigation Bubbler 0.000

0.000

623-00156  
 

0.000.000

0.00

27.000

EACH

192.50000

1170 *Drip Emitter Tubing 0.000

0.000

623-00162  
 

0.000.000

0.00

6,884.000

LF  

1.20000

1175 *6 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00206  
 

0.000.000

0.00

64.000

EACH

50.50000

1180 *6 Inch Pop-Up Rotary Sprinkler 0.000

0.000

623-00336  
 

0.000.000

0.00

23.000

EACH

90.00000

1185 *1-1/2 Inch Plastic Pipe 0.000

0.000

623-00600  
 

0.000.000

0.00

265.000

LF  

3.15000

1190 *1 Inch Plastic Pipe 0.000

0.000

623-00601  
 

0.000.000

0.00

2,624.000

LF  

3.00000

1195 *2 Inch Plastic Pipe (Irrigation/Sleeve) 0.000

88.000

623-00602  
 

294.8088.000

294.80

985.000

LF  

3.35000

1200 *4 Inch Plastic Pipe (Irrigation/Sleeve) 0.000

88.000

623-00604  
 

642.4088.000

642.40

88.000

LF  

7.30000

1205 *1 Inch Backflow Preventer 0.000

0.000

623-01708  
 

0.000.000

0.00

1.000

EACH

3,200.00000

1210 *2 Inch Backflow Preventer 0.000

0.000

623-01716  
 

0.000.000

0.00

3.000

EACH

4,275.00000
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1215 *3/4 In Drip Zone Control Valve 0.000

0.000

623-03004  
 

0.000.000

0.00

14.000

EACH

440.00000

1220 *1-1/2 Inch Automatic Control Valve 0.000

0.000

623-03112  
 

0.000.000

0.00

2.000

EACH

630.00000

1225 *2 Inch Automatic Control Valve 0.000

0.000

623-03116  
 

0.000.000

0.00

10.000

EACH

730.00000

1230 *Control Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

1,715.000

LF  

0.65000

1235 *2 Inch Quick-Coupler Valve 0.000

0.000

623-04016  
 

0.000.000

0.00

6.000

EACH

460.00000

1240 *2 Inch Gate Valve 0.000

0.000

623-05016  
 

0.000.000

0.00

13.000

EACH

370.00000

1245 *Valve Box 0.000

0.000

623-06900  
 

0.000.000

0.00

56.000

EACH

41.00000

1250 *Weather Station 0.000

0.000

623-07510  
 

0.000.000

0.00

3.000

EACH

121.00000

1255 *2 Inch Flow Sensor 0.000

0.000

623-07602  
 

0.000.000

0.00

3.000

EACH

1,300.00000

1260 *7 Station Automatic Controller 0.000

0.000

623-08107  
 

0.000.000

0.00

1.000

EACH

520.00000

1265 *20 Station Automatic Controller 0.000

0.000

623-08120  
 

0.000.000

0.00

2.000

EACH

2,120.00000



CONTID: C21986         COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 21986-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1270 *Construction Surveying 0.280

0.100

625-00000  
 

81,700.000.380

21,500.00

1.000

L S 

215,000.00000

1275 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

100.000

HOUR

200.00000

1280 *Mobilization 0.500

0.100

626-00000  
 

720,000.000.600

120,000.00

1.000

L S 

1,200,000.00000

1285 *Pavement Marking Paint (High Build) 0.000

8.000

627-00013  
 

792.008.000

792.00

317.000

GAL 

99.00000

1290 *Raised Pavement Marker 0.000

0.000

627-00031  
 

0.000.000

0.00

16.000

EACH

275.00000

1295 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

794.000

SF  

11.00000

1300 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

7,082.000

SF  

8.25000

1305 *Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

8.000

EACH

700.00000

1310 *Survey Monument (Special) 0.000

0.000

629-01041  
 

0.000.000

0.00

1.000

EACH

655.00000

1315 *Flagging 1,636.500

1,817.250

630-00000  
 

94,978.133,453.750

49,974.38

7,000.000

HOUR

27.50000

1320 *Traffic Control Inspection 13.000

13.000

630-00007  
 

5,070.0026.000

2,535.00

82.000

DAY 

195.00000
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1325 *Traffic Control Management 28.000

29.000

630-00012  
 

49,875.0057.000

25,375.00

185.000

DAY 

875.00000

1330 *Barricade (Type 3 M-B) (Temporary) 7.500

0.000

630-80336  
 

1,650.007.500

0.00

15.000

EACH

220.00000

1335 *Pedestrian Barricade (ADA) 108.000

0.000

630-80340  
 

1,782.00108.000

0.00

400.000

LF  

16.50000

1340 *Construction Traffic Sign (Panel Size A) 62.500

18.000

630-80341  
 

4,427.5080.500

990.00

163.000

EACH

55.00000

1345 *Construction Traffic Sign (Panel Size B) 22.500

0.000

630-80342  
 

1,608.7522.500

0.00

45.000

EACH

71.50000

1350 *Construction Traffic Sign (Panel Size C) 2.500

0.000

630-80343  
 

220.002.500

0.00

5.000

EACH

88.00000

1355 *Construction Traffic Sign (Special) 68.750

15.250

630-80344  
 

1,848.0084.000

335.50

725.000

SF  

22.00000

1360 *Portable Message Sign Panel 2.500

2.000

630-80355  
 

22,050.004.500

9,800.00

9.000

EACH

4,900.00000

1365 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

2,200.002.000

0.00

6.000

EACH

1,100.00000

1370 *Drum Channelizing Device 147.500

100.000

630-80360  
 

5,445.00247.500

2,200.00

500.000

EACH

22.00000

1375 *Drum Channelizing Device (With Light) (Flashing) 34.500

15.500

630-80363  
 

1,375.0050.000

426.25

100.000

EACH

27.50000
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1380 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

3.500

630-80364  
 

96.253.500

96.25

20.000

EACH

27.50000

1385 Concrete Barrier (Temporary) (Furnish and Install) 0.000

0.000

630-80372  
 

0.000.000

0.00

750.000

LF  

50.00000

1390 *Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

200.000

LF  

45.00000

1395 *Traffic Cone 62.500

0.000

630-80380  
 

687.5062.500

0.00

200.000

EACH

11.00000

1400 *Channelizing Device (Special) 0.000

17.500

630-80390  
 

385.0017.500

385.00

200.000

EACH

22.00000

1405 *Portable Rumble Strips (Temporary) 2.000

3.000

630-80440  
 

3,750.005.000

2,250.00

30.000

EACH

750.00000

1410 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

5,225.00000

1415 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

180.000

DAY 

275.00000

1420 *Traffic Signal (Temporary) 0.000

0.000

630-86801  
 

0.000.000

0.00

1.000

L S 

125,000.00000

1425 *Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

25,000.00000

1430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000
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1435 F/A Fuel Cost Adjustment 797.220

793.220

700-70016  
 

1,590.441,590.440

793.22

90,000.000

F A 

1.00000

1440 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1445 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

1450 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

19,200.000

F A 

1.00000

1455 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1460 F/A Work-Zone Intrusion Alarm System 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1465 *F/A Public Information Management (Tier III) 10,647.250

7,253.000

700-70035  
 

17,900.2517,900.250

7,253.00

40,000.000

F A 

1.00000

1470 *F/A Scheduling Facilitator 720.000

280.000

700-70035  
 

1,000.001,000.000

280.00

10,000.000

F A 

1.00000

1475 F/A Adjust Utility 9,510.500

32,379.440

700-70060  
 

41,889.9441,889.940

32,379.44

50,000.000

F A 

1.00000

1480 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

1485 *Project First Program 1,000.000

0.000

700-70111  
 

1,000.001,000.000

0.00

1,000.000

F A 

1.00000
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1490 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

1495 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

0.000

F A 

1.00000

1500 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1505 F/A Hazardous Waste Disposal (Off-Site Disposal) 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

1530 Rem Pipe CMO 2 0.000

219.000

202-00035  
 

30,660.00219.000

30,660.00

356.000

LF  

140.00000

1535 Str Bkfl (Flow-Fill) CMO 2 0.000

0.000

206-00065  
 

0.000.000

0.00

94.000

CY  

250.00000

CAT 4,238,126.902,047,425.4314,254,958.86CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1515 *Field Office (Class 2) 1.000

0.000

620-00002  
 

46,500.001.000

0.00

1.000

EACH

46,500.00000

1520 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

43,500.001.000

0.00

1.000

EACH

43,500.00000

1525 *Sanitary Facility 1.000

0.000

620-00020  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

CAT 105,000.000.00105,000.00CURRENT AMT0400 $ $ $

$ 4,343,126.902,047,425.43$14,359,958.86$CURRENT AMTPROJECT TOTAL


